

CCR Groundwater Compliance & Remediation

A Roadmap for the Erickson Station Closure

ABBREVIATIONS

CCR = Coal Combustion Residuals

GPS = Groundwater Protection Standards

SSL = Statistically Significant Levels

SSLs > GPS
Nov 2020

2

Develop Groundwater Protection Standards (GPS)
Nov 2020

1

Develop Groundwater Background Values
Apr - Oct 2020

4

Assessment of Corrective Measures
Oct 2021

6

Data Collection For Remedy
2024

5

Completed CCR Removal
Dec 2023, Pending EGLE Verification

7

Public Meeting: Remedy Alternatives
30 Days Before Remedy Selection

8

MEET WITH EGLE TO APPROVE APPROACH
Remedy Selection
2025

9

Final Design and Remedy Implementation
Within 90 Days of Remedy Selection

10

Corrective Action Monitoring
2030+

CERTIFIED CLOSURE

We Are Here

⚠️ Process Sub-steps

- Plume delineation
- New wells and monitoring
- Private land use agreements
- Wetland permitting